

Dermaesthetic Super App - E2E Jira Tickets

Timeline: Jun 2026 - Feb 2027 | **Team:** 2 Flutter + 2 Fullstack | **Sprint:** 1 week (Mon-Sun)

Epic Overview

Epic	Name	Target
EPIC-001	Foundation	Jul 5, 2026
EPIC-002	Auth & Onboarding	Aug 16, 2026
EPIC-003	Brand Discovery	Sep 6, 2026
EPIC-004	Booking & Payments	Sep 27, 2026
EPIC-005	Profile & Promotions	Nov 1, 2026
EPIC-006	Phase 2 - Food	Nov 22, 2026
EPIC-007	Phase 2 - Shop	Dec 6, 2026
EPIC-008	Polish, QA & Store	Feb 14, 2027

STORY-001: Backend Project Setup

Epic: EPIC-001 | **Priority:** Highest | **Points:** 5 | **Assignee:** FS-1 | **Sprint:** Sprint 1 (Jun 22 - Jun 28, 2026) | **Due:** Jun 28, 2026

Labels: backend, foundation, setup

Description

Set up backend project infrastructure including project scaffolding, database configuration, and development environment.

Acceptance Criteria

- Backend project initialized with proper structure
- Database connection configured (PostgreSQL/MySQL)
- Environment variables configured
- CI/CD pipeline basic setup
- README and documentation structure created

Subtasks

Subtask	Assignee	Due
Initialize backend repository	FS-1	Jun 23, 2026
Configure database schema design	FS-1	Jun 24, 2026
Set up authentication middleware skeleton	FS-2	Jun 25, 2026
Create API response standards	FS-2	Jun 26, 2026
Set up logging and monitoring	FS-1	Jun 27, 2026

STORY-002: User Model & Database Schema

Epic: EPIC-001 | **Priority:** Highest | **Points:** 5 | **Assignee:** FS-2 | **Sprint:** Sprint 1 (Jun 22 - Jun 28, 2026) | **Due:** Jun 28, 2026

Labels: backend, database, schema

Description

Design and implement the core database schema including user model, roles, and relationships.

Acceptance Criteria

- User table with all required fields
- Role-based access control tables
- Database migrations setup
- Seed data for development
- Schema documentation

Subtasks

Subtask	Assignee	Due
Design user entity ERD	FS-2	Jun 22, 2026
Create user migration files	FS-2	Jun 23, 2026
Implement role management tables	FS-2	Jun 24, 2026
Set up database seeding scripts	FS-1	Jun 25, 2026
Create schema documentation	FS-1	Jun 26, 2026

STORY-003: Authentication APIs

Epic: EPIC-001 | **Priority:** Highest | **Points:** 8 | **Assignee:** FS-1 | **Sprint:** Sprint 1-2 (Jun 22 - Jul 5, 2026) | **Due:** Jul 5, 2026

Labels: backend, auth, api

Description

Implement core authentication APIs including registration, login, OTP verification, and password reset.

Acceptance Criteria

- POST /api/auth/register
- POST /api/auth/login
- POST /api/auth/verify-otp
- POST /api/auth/forgot-password
- POST /api/auth/reset-password
- JWT token generation and validation
- Rate limiting on auth endpoints

Subtasks

Subtask	Assignee	Due
Implement registration endpoint	FS-1	Jun 29, 2026
Implement login endpoint	FS-1	Jun 30, 2026
Implement OTP verification	FS-2	Jul 1, 2026
Implement forgot/reset password	FS-2	Jul 2, 2026
Set up JWT middleware	FS-1	Jul 3, 2026
Add rate limiting	FS-1	Jul 4, 2026
Write API tests	FS-2	Jul 5, 2026

STORY-004: Mobile Project Setup

Epic: EPIC-001 | **Priority:** Highest | **Points:** 5 | **Assignee:** FL-1 | **Sprint:** Sprint 2 (Jun 29 - Jul 5, 2026) | **Due:** Jul 5, 2026

Labels: mobile, flutter, foundation

Description

Initialize Flutter project with state management, navigation, theme system, and API layer.

Acceptance Criteria

- Flutter project created with proper structure
- State management setup (Riverpod/Bloc)
- Navigation routing configured
- Theme system (light/dark mode)
- API client layer with Dio/http
- Project runs on iOS and Android

Subtasks

Subtask	Assignee	Due
Initialize Flutter project	FL-1	Jun 29, 2026
Configure state management	FL-1	Jun 30, 2026
Set up navigation routing	FL-2	Jul 1, 2026
Implement theme system	FL-2	Jul 2, 2026
Create API client layer	FL-1	Jul 3, 2026
Set up environment configs	FL-2	Jul 4, 2026
Verify iOS/Android builds	FL-1	Jul 5, 2026

STORY-005: Login & Registration UI

Epic: EPIC-002 | **Priority:** High | **Points:** 8 | **Assignee:** FL-1 | **Sprint:** Sprint 4 (Jul 13 - Jul 19, 2026) | **Due:** Jul 19, 2026

Labels: mobile, auth, ui

Description

Implement login screen, OTP verification, registration flow, and forgot password UI.

Acceptance Criteria

- Login screen with email/phone input
- OTP verification screen
- Registration form with validation
- Forgot password flow
- Form validation and error handling
- Loading states and animations

Subtasks

Subtask	Assignee	Due
Build login screen UI	FL-1	Jul 13, 2026
Build OTP verification screen	FL-1	Jul 14, 2026
Build registration screen	FL-2	Jul 15, 2026
Build forgot password flow	FL-2	Jul 16, 2026
Integrate auth APIs	FL-1	Jul 17, 2026
Add form validation	FL-2	Jul 18, 2026
QA and bug fixes	FL-1	Jul 19, 2026

STORY-006: User Onboarding

Epic: EPIC-002 | **Priority:** High | **Points:** 5 | **Assignee:** FL-2 | **Sprint:** Sprint 6 (Jul 27 - Aug 2, 2026) | **Due:** Aug 2, 2026

Labels: mobile, onboarding, ux

Description

Implement tutorial app walkthrough, feature highlights, and first-time user experience.

Acceptance Criteria

- Tutorial walkthrough (3-4 screens)
- Feature highlights with illustrations
- Skip/replay functionality
- First-time user detection
- Smooth transitions and animations

Subtasks

Subtask	Assignee	Due
Design onboarding flow	FL-2	Jul 27, 2026
Build tutorial screens	FL-2	Jul 28, 2026
Implement skip/replay	FL-1	Jul 29, 2026
Add first-time detection	FL-1	Jul 30, 2026
Animations and polish	FL-2	Jul 31, 2026
QA and testing	FL-1	Aug 1, 2026

STORY-007: Multi-Language Support

Epic: EPIC-002 | **Priority:** High | **Points:** 5 | **Assignee:** FL-1 | **Sprint:** Sprint 7 (Aug 3 - Aug 9, 2026) | **Due:** Aug 9, 2026

Labels: mobile, i18n, localization

Description

Implement language selection, EN/ID string management, locale persistence, and dynamic UI labels.

Acceptance Criteria

- Language selection screen
- EN/ID string files
- Locale persistence (SharedPreferences)
- Dynamic UI label switching
- RTL support consideration

Subtasks

Subtask	Assignee	Due
Set up i18n structure	FL-1	Aug 3, 2026
Create EN string file	FL-1	Aug 4, 2026
Create ID string file	FL-2	Aug 5, 2026
Build language selection UI	FL-2	Aug 6, 2026
Implement locale persistence	FL-1	Aug 7, 2026
Dynamic label switching	FL-2	Aug 8, 2026
QA both languages	FL-1	Aug 9, 2026

STORY-008: Extended Backend APIs

Epic: EPIC-002 | **Priority:** High | **Points:** 8 | **Assignee:** FS-2 | **Sprint:** Sprint 3-4 (Jul 6 - Jul 19, 2026) | **Due:** Jul 19, 2026

Labels: backend, api, notification

Description

Implement notification, profile, and search APIs.

Acceptance Criteria

- POST /api/notifications
- GET /api/notifications
- PUT /api/profile
- GET /api/profile
- GET /api/search
- Push notification setup (FCM/APNs)

Subtasks

Subtask	Assignee	Due
Implement notification APIs	FS-2	Jul 6, 2026
Set up FCM/APNs	FS-1	Jul 7, 2026
Implement profile APIs	FS-2	Jul 8, 2026
Implement search API	FS-1	Jul 9, 2026
Notification templates	FS-2	Jul 10, 2026
API documentation	FS-1	Jul 11, 2026
Write tests	FS-2	Jul 12, 2026

STORY-009: Homepage

Epic: EPIC-002 | **Priority:** High | **Points:** 8 | **Assignee:** FL-2 | **Sprint:** Sprint 8-9 (Aug 10 - Aug 23, 2026) | **Due:** Aug 23, 2026

Labels: mobile, homepage, ui

Description

Implement non-login homepage, logged-in homepage, search functionality, and brand carousel.

Acceptance Criteria

- Non-login homepage with featured content
- Logged-in homepage with personalized content
- Search functionality
- Brand carousel component
- Pull-to-refresh
- Loading skeletons

Subtasks

Subtask	Assignee	Due
Build non-login homepage	FL-2	Aug 10, 2026
Build logged-in homepage	FL-1	Aug 11, 2026
Implement search UI	FL-2	Aug 12, 2026
Build brand carousel	FL-1	Aug 13, 2026
Add pull-to-refresh	FL-2	Aug 14, 2026
Loading skeletons	FL-1	Aug 15, 2026
Search API integration	FL-2	Aug 16, 2026
QA and bug fixes	FL-1	Aug 17, 2026

STORY-010: Brand Listing & Detail

Epic: EPIC-003 | **Priority:** High | **Points:** 5 | **Assignee:** FL-1 | **Sprint:** Sprint 10 (Aug 24 - Aug 30, 2026) | **Due:** Aug 30, 2026

Labels: mobile, brands, listing

Description

Implement brand listing page with filters and brand detail page.

Acceptance Criteria

- Brand listing with grid/list toggle
- Filter by category, location, rating
- Search brands
- Brand detail page with images, info
- Favorite/bookmark brands

Subtasks

Subtask	Assignee	Due
Build brand listing UI	FL-1	Aug 24, 2026
Implement filters	FL-2	Aug 25, 2026
Build brand detail page	FL-1	Aug 26, 2026
Add favorite functionality	FL-2	Aug 27, 2026
Image lazy loading	FL-1	Aug 28, 2026
API integration	FL-2	Aug 29, 2026
QA	FL-1	Aug 30, 2026

STORY-011: Clinic & Treatment Pages

Epic: EPIC-003 | **Priority:** High | **Points:** 5 | **Assignee:** FL-2 | **Sprint:** Sprint 11 (Aug 31 - Sep 6, 2026) | **Due:** Sep 6, 2026

Labels: mobile, clinic, treatment

Description

Implement clinic page and treatment page within brand detail.

Acceptance Criteria

- Clinic listing within brand
- Clinic detail with services
- Treatment listing
- Treatment detail with pricing
- Before/after gallery

Subtasks

Subtask	Assignee	Due
Build clinic listing UI	FL-2	Aug 31, 2026
Build clinic detail page	FL-1	Sep 1, 2026
Build treatment listing	FL-2	Sep 2, 2026
Build treatment detail	FL-1	Sep 3, 2026
Before/after gallery	FL-2	Sep 4, 2026
API integration	FL-1	Sep 5, 2026
QA	FL-2	Sep 6, 2026

STORY-012: Brand/Domain Backend APIs

Epic: EPIC-003 | **Priority:** High | **Points:** 8 | **Assignee:** FS-1 | **Sprint:** Sprint 4-5 (Jul 13 - Jul 26, 2026) | **Due:** Jul 26, 2026

Labels: backend, api, brand, treatment

Description

Implement Brand Clinic, Brand Marketplace, Promotion, Treatment, Clinic, and Questionnaire APIs.

Acceptance Criteria

- GET /api/brands
- GET /api/brands/:id
- GET /api/clinics
- GET /api/treatments
- POST /api/promotions
- GET /api/questionnaires

Subtasks

Subtask	Assignee	Due
Implement brand APIs	FS-1	Jul 13, 2026
Implement clinic APIs	FS-2	Jul 14, 2026
Implement treatment APIs	FS-1	Jul 15, 2026
Implement promotion APIs	FS-2	Jul 16, 2026
Implement questionnaire APIs	FS-1	Jul 17, 2026
API documentation	FS-2	Jul 18, 2026
Write tests	FS-1	Jul 19, 2026

STORY-013: Booking Part 1 - Selection

Epic: EPIC-004 | **Priority:** High | **Points:** 8 | **Assignee:** FL-1 | **Sprint:** Sprint 12 (Sep 7 - Sep 13, 2026) | **Due:** Sep 13, 2026

Labels: mobile, booking, selection

Description

Implement clinic selection, treatment selection, and date picker for booking flow.

Acceptance Criteria

- Clinic selection step
- Treatment selection step
- Date picker calendar
- Step indicator/progress
- Back navigation between steps

Subtasks

Subtask	Assignee	Due
Build booking flow container	FL-1	Sep 7, 2026
Build clinic selection step	FL-2	Sep 8, 2026
Build treatment selection step	FL-1	Sep 9, 2026
Build date picker component	FL-2	Sep 10, 2026
Step navigation logic	FL-1	Sep 11, 2026
API integration	FL-2	Sep 12, 2026
QA	FL-1	Sep 13, 2026

STORY-014: Booking Part 2 - Confirmation & Payment

Epic: EPIC-004 | **Priority:** High | **Points:** 8 | **Assignee:** FL-2 | **Sprint:** Sprint 13 (Sep 14 - Sep 20, 2026) | **Due:** Sep 20, 2026

Labels: mobile, booking, payment

Description

Implement time picker, booking confirmation, and payment integration.

Acceptance Criteria

- Time slot selection
- Booking summary/confirmation
- Payment method selection
- Payment processing
- Payment confirmation screen
- Receipt generation

Subtasks

Subtask	Assignee	Due
Build time picker	FL-2	Sep 14, 2026
Build confirmation screen	FL-1	Sep 15, 2026
Implement payment UI	FL-2	Sep 16, 2026
Payment gateway integration	FL-1	Sep 17, 2026
Build receipt screen	FL-2	Sep 18, 2026
Error handling	FL-1	Sep 19, 2026
QA	FL-2	Sep 20, 2026

STORY-015: Booking Complete & Notifications

Epic: EPIC-004 | **Priority:** High | **Points:** 5 | **Assignee:** FL-1 | **Sprint:** Sprint 14 (Sep 21 - Sep 27, 2026) | **Due:** Sep 27, 2026

Labels: mobile, booking, notification

Description

Implement booking status tracking and push notifications.

Acceptance Criteria

- Booking status page
- Booking history list
- Push notification for booking confirmation
- Push notification for reminders
- Cancel booking flow

Subtasks

Subtask	Assignee	Due
Build booking status UI	FL-1	Sep 21, 2026
Build booking history	FL-2	Sep 22, 2026
Implement push notifications	FL-1	Sep 23, 2026
Build cancel flow	FL-2	Sep 24, 2026
Notification templates	FL-1	Sep 25, 2026
QA	FL-2	Sep 26, 2026

STORY-016: Booking Backend APIs

Epic: EPIC-004 | **Priority:** High | **Points:** 8 | **Assignee:** FS-2 | **Sprint:** Sprint 5-6 (Jul 20 - Aug 2, 2026) | **Due:** Aug 2, 2026

Labels: backend, api, booking, payment

Description

Implement booking APIs, cart management, order processing, and payment integration.

Acceptance Criteria

- POST /api/bookings
- GET /api/bookings
- PUT /api/bookings/:id
- DELETE /api/bookings/:id
- POST /api/payments/process
- GET /api/payments/:id

Subtasks

Subtask	Assignee	Due
Implement booking CRUD	FS-2	Jul 20, 2026
Implement cart APIs	FS-1	Jul 21, 2026
Implement order APIs	FS-2	Jul 22, 2026
Payment gateway integration	FS-1	Jul 23, 2026
Webhook handling	FS-2	Jul 24, 2026
Receipt generation	FS-1	Jul 25, 2026
API documentation	FS-2	Jul 26, 2026
Write tests	FS-1	Jul 27, 2026

STORY-017: Profile Page & Edit

Epic: EPIC-005 | **Priority:** Medium | **Points:** 5 | **Assignee:** FL-2 | **Sprint:** Sprint 16 (Oct 5 - Oct 11, 2026) | **Due:** Oct 11, 2026

Labels: mobile, profile, user

Description

Implement profile page, edit profile, and address management.

Acceptance Criteria

- Profile page with user info
- Edit profile form
- Profile picture upload
- Address management (add/edit/delete)
- Default address selection

Subtasks

Subtask	Assignee	Due
Build profile page UI	FL-2	Oct 5, 2026
Build edit profile form	FL-1	Oct 6, 2026
Implement image upload	FL-2	Oct 7, 2026
Build address management	FL-1	Oct 8, 2026
API integration	FL-2	Oct 9, 2026
QA	FL-1	Oct 10, 2026

STORY-018: Profile Complete & Security

Epic: EPIC-005 | **Priority:** Medium | **Points:** 5 | **Assignee:** FL-1 | **Sprint:** Sprint 17 (Oct 12 - Oct 18, 2026) | **Due:** Oct 18, 2026

Labels: mobile, profile, security

Description

Implement change phone, change password, Face ID, and privacy settings.

Acceptance Criteria

- Change phone number flow
- Change password form
- Face ID/biometric setup
- Privacy settings page
- Notification preferences

Subtasks

Subtask	Assignee	Due
Build change phone UI	FL-1	Oct 12, 2026
Build change password UI	FL-2	Oct 13, 2026
Implement Face ID	FL-1	Oct 14, 2026
Build privacy settings	FL-2	Oct 15, 2026
API integration	FL-1	Oct 16, 2026
QA	FL-2	Oct 17, 2026

STORY-019: Promotions

Epic: EPIC-005 | **Priority:** Medium | **Points:** 5 | **Assignee:** FL-2 | **Sprint:** Sprint 19 (Oct 26 - Nov 1, 2026) | **Due:** Nov 1, 2026

Labels: mobile, promotions, marketing

Description

Implement promotion listing and promotion detail pages.

Acceptance Criteria

- Promotion listing with filters
- Promotion detail with terms
- Copy promotion code
- Share promotion
- Expiring soon indicator

Subtasks

Subtask	Assignee	Due
Build promotion listing	FL-2	Oct 26, 2026
Build promotion detail	FL-1	Oct 27, 2026
Implement copy code	FL-2	Oct 28, 2026
Add share functionality	FL-1	Oct 29, 2026
API integration	FL-2	Oct 30, 2026
QA	FL-1	Oct 31, 2026

STORY-020: Profile & Promotion Backend APIs

Epic: EPIC-005 | **Priority:** Medium | **Points:** 5 | **Assignee:** FS-1 | **Sprint:** Sprint 7-8 (Aug 3 - Aug 16, 2026) | **Due:** Aug 16, 2026

Labels: backend, api, profile, promotion

Description

Implement profile update, address management, and promotion APIs.

Acceptance Criteria

- PUT /api/profile
- POST /api/addresses
- GET /api/addresses
- GET /api/promotions
- POST /api/promotions/validate

Subtasks

Subtask	Assignee	Due
Implement profile update API	FS-1	Aug 3, 2026
Implement address CRUD	FS-2	Aug 4, 2026
Implement promotion APIs	FS-1	Aug 5, 2026
Promotion validation logic	FS-2	Aug 6, 2026
API documentation	FS-1	Aug 7, 2026
Write tests	FS-2	Aug 8, 2026

STORY-021: Food Listing & Detail

Epic: EPIC-006 | **Priority:** Medium | **Points:** 5 | **Assignee:** FL-1 | **Sprint:** Sprint 20 (Nov 9 - Nov 15, 2026) | **Due:** Nov 15, 2026

Labels: mobile, food, phase2

Description

Implement healthy food listing, food detail, and food cart.

Acceptance Criteria

- Food listing with categories
- Food detail with nutrition info
- Add to cart functionality
- Cart management (quantity, remove)
- Cart summary

Subtasks

Subtask	Assignee	Due
Build food listing UI	FL-1	Nov 9, 2026
Build food detail page	FL-2	Nov 10, 2026
Implement food cart	FL-1	Nov 11, 2026
Cart management logic	FL-2	Nov 12, 2026
API integration	FL-1	Nov 13, 2026
QA	FL-2	Nov 14, 2026

STORY-022: Food Order & Tracking

Epic: EPIC-006 | **Priority:** Medium | **Points:** 5 | **Assignee:** FL-2 | **Sprint:** Sprint 21 (Nov 16 - Nov 22, 2026)
| **Due:** Nov 22, 2026

Labels: mobile, food, order, tracking

Description

Implement food order placement and order tracking.

Acceptance Criteria

- Order checkout flow
- Order confirmation
- Order tracking with status
- Order history
- Reorder functionality

Subtasks

Subtask	Assignee	Due
Build checkout flow	FL-2	Nov 16, 2026
Build order confirmation	FL-1	Nov 17, 2026
Implement order tracking	FL-2	Nov 18, 2026
Build order history	FL-1	Nov 19, 2026
Add reorder functionality	FL-2	Nov 20, 2026
QA	FL-1	Nov 21, 2026

STORY-023: Food Backend APIs

Epic: EPIC-006 | **Priority:** Medium | **Points:** 8 | **Assignee:** FS-2 | **Sprint:** Sprint 5-6 (Jul 20 - Aug 2, 2026) | **Due:** Aug 2, 2026

Labels: backend, api, food, marketplace

Description

Implement Healthy Food and Marketplace APIs (Cart, Order).

Acceptance Criteria

- GET /api/food
- GET /api/food/:id
- POST /api/cart
- GET /api/cart
- POST /api/orders
- GET /api/orders/:id

Subtasks

Subtask	Assignee	Due
Implement food listing API	FS-2	Jul 20, 2026
Implement food detail API	FS-1	Jul 21, 2026
Implement cart APIs	FS-2	Jul 22, 2026
Implement order APIs	FS-1	Jul 23, 2026
Order status tracking	FS-2	Jul 24, 2026
API documentation	FS-1	Jul 25, 2026
Write tests	FS-2	Jul 26, 2026

STORY-024: Shop Listing & Detail

Epic: EPIC-007 | **Priority:** Medium | **Points:** 5 | **Assignee:** FL-1 | **Sprint:** Sprint 23 (Nov 23 - Nov 29, 2026)
| **Due:** Nov 29, 2026

Labels: mobile, shop, products

Description

Implement shop listing, product detail, and shop cart.

Acceptance Criteria

- Product listing with categories
- Product detail with images, specs
- Add to cart
- Cart management
- Wishlist functionality

Subtasks

Subtask	Assignee	Due
Build shop listing UI	FL-1	Nov 23, 2026
Build product detail page	FL-2	Nov 24, 2026
Implement shop cart	FL-1	Nov 25, 2026
Add wishlist	FL-2	Nov 26, 2026
API integration	FL-1	Nov 27, 2026
QA	FL-2	Nov 28, 2026

STORY-025: Shop Order & Tracking

Epic: EPIC-007 | **Priority:** Medium | **Points:** 5 | **Assignee:** FL-2 | **Sprint:** Sprint 24 (Nov 30 - Dec 6, 2026) | **Due:** Dec 6, 2026

Labels: mobile, shop, order, tracking

Description

Implement shop order placement and order tracking.

Acceptance Criteria

- Checkout flow with address selection
- Payment integration
- Order confirmation
- Order tracking with shipping status
- Order history

Subtasks

Subtask	Assignee	Due
Build checkout flow	FL-2	Nov 30, 2026
Payment integration	FL-1	Dec 1, 2026
Build order confirmation	FL-2	Dec 2, 2026
Implement order tracking	FL-1	Dec 3, 2026
Build order history	FL-2	Dec 4, 2026
QA	FL-1	Dec 5, 2026

STORY-026: Shop Backend APIs

Epic: EPIC-007 | **Priority:** Medium | **Points:** 8 | **Assignee:** FS-1 | **Sprint:** Sprint 6-7 (Jul 27 - Aug 9, 2026) | **Due:** Aug 9, 2026

Labels: backend, api, shop, products

Description

Implement Shop/Marketplace APIs for products, cart, and orders.

Acceptance Criteria

- GET /api/products
- GET /api/products/:id
- POST /api/shop/cart
- POST /api/shop/orders
- GET /api/shop/orders/:id

Subtasks

Subtask	Assignee	Due
Implement product APIs	FS-1	Jul 27, 2026
Implement shop cart APIs	FS-2	Jul 28, 2026
Implement shop order APIs	FS-1	Jul 29, 2026
Shipping integration	FS-2	Jul 30, 2026
API documentation	FS-1	Jul 31, 2026
Write tests	FS-2	Aug 1, 2026

STORY-027: Treatment & Journey

Epic: EPIC-008 | **Priority:** Medium | **Points:** 5 | **Assignee:** FL-1 | **Sprint:** Sprint 26 (Dec 14 - Dec 20, 2026)
| **Due:** Dec 20, 2026

Labels: mobile, treatment, journey

Description

Implement treatment transaction history, skin journey tracking, and saved patient records.

Acceptance Criteria

- Treatment transaction list
- Skin journey timeline
- Saved patient records
- Before/after photo comparison
- Export functionality

Subtasks

Subtask	Assignee	Due
Build treatment history UI	FL-1	Dec 14, 2026
Build skin journey timeline	FL-2	Dec 15, 2026
Implement patient records	FL-1	Dec 16, 2026
Photo comparison feature	FL-2	Dec 17, 2026
API integration	FL-1	Dec 18, 2026
QA	FL-2	Dec 19, 2026

STORY-028: UI Polish & Animation

Epic: EPIC-008 | **Priority:** Medium | **Points:** 5 | **Assignee:** FL-2 | **Sprint:** Sprint 27 (Dec 21 - Dec 27, 2026)
| **Due:** Dec 27, 2026

Labels: mobile, ui, polish, animation

Description

UI polish, animations, and performance optimization across the app.

Acceptance Criteria

- Consistent animations throughout
- Micro-interactions
- Performance optimization
- Memory leak fixes
- Smooth scrolling

Subtasks

Subtask	Assignee	Due
Animation audit	FL-2	Dec 21, 2026
Implement micro-interactions	FL-1	Dec 22, 2026
Performance profiling	FL-2	Dec 23, 2026
Memory optimization	FL-1	Dec 24, 2026
Smooth scrolling fixes	FL-2	Dec 25, 2026
QA	FL-1	Dec 26, 2026

STORY-029: Bug Fixes & Edge Cases

Epic: EPIC-008 | **Priority:** High | **Points:** 5 | **Assignee:** FL-1 | **Sprint:** Sprint 29 (Jan 4 - Jan 10, 2027) | **Due:** Jan 10, 2027

Labels: mobile, bugs, edge-cases

Description

Fix bugs, handle edge cases, and improve accessibility.

Acceptance Criteria

- All critical bugs fixed
- Edge case handling
- Accessibility improvements
- Error state handling
- Offline mode considerations

Subtasks

Subtask	Assignee	Due
Bug triage	FL-1	Jan 4, 2027
Fix critical bugs	FL-2	Jan 5, 2027
Edge case handling	FL-1	Jan 6, 2027
Accessibility audit	FL-2	Jan 7, 2027
Error states	FL-1	Jan 8, 2027
QA	FL-2	Jan 9, 2027

STORY-030: QA & E2E Testing

Epic: EPIC-008 | **Priority:** Highest | **Points:** 8 | **Assignee:** FL-2 | **Sprint:** Sprint 30 (Jan 11 - Jan 17, 2027) | **Due:** Jan 17, 2027

Labels: mobile, qa, testing, e2e

Description

Integration testing and end-to-end testing across all features.

Acceptance Criteria

- All critical paths tested
- Integration tests passing
- E2E test coverage > 80%
- Performance benchmarks met
- Security testing complete

Subtasks

Subtask	Assignee	Due
Write E2E test suite	FL-2	Jan 11, 2027
Run integration tests	FL-1	Jan 12, 2027
Fix test failures	FL-2	Jan 13, 2027
Performance testing	FL-1	Jan 14, 2027
Security testing	FL-2	Jan 15, 2027
Final QA pass	FL-1	Jan 16, 2027

STORY-031: App Store Assets & Submission

Epic: EPIC-008 | **Priority:** Highest | **Points:** 5 | **Assignee:** FL-1 | **Sprint:** Sprint 31 (Jan 18 - Jan 24, 2027) | **Due:** Jan 24, 2027

Labels: mobile, appstore, submission

Description

Prepare app store assets and submit for review.

Acceptance Criteria

- App screenshots (all devices)
- App preview video
- App description and keywords
- Privacy policy
- App store listing ready
- Submission to Apple/Google

Subtasks

Subtask	Assignee	Due
Create screenshots	FL-1	Jan 18, 2027
Create preview video	FL-2	Jan 19, 2027
Write app description	FL-1	Jan 20, 2027
Set up privacy policy	FL-2	Jan 21, 2027
Final listing review	FL-1	Jan 22, 2027
Submit to stores	FL-2	Jan 23, 2027

STORY-032: Store Review & Launch

Epic: EPIC-008 | **Priority:** Highest | **Points:** 5 | **Assignee:** FL-2 | **Sprint:** Sprint 32-34 (Jan 25 - Feb 14, 2027) | **Due:** Feb 14, 2027

Labels: mobile, appstore, launch

Description

Monitor app store review, handle post-submission fixes, and coordinate launch.

Acceptance Criteria

- Store review monitoring
- Post-submission bug fixes
- Release coordination
- Crash analytics monitoring
- Launch checklist complete

Subtasks

Subtask	Assignee	Due
Monitor store review	FL-2	Jan 25, 2027
Handle review feedback	FL-1	Jan 26, 2027
Post-submission fixes	FL-2	Jan 27, 2027
Release coordination	FL-1	Jan 28, 2027
Crash analytics setup	FL-2	Jan 29, 2027
Launch checklist	FL-1	Jan 30, 2027

Summary

Metric	Value
Total Stories	32
Total Points	228
Backend Points	83
Mobile Points	145
Duration	34 weeks

Version: 1.0 | Updated: June 2026